	TIMEBOX (ico 4 wk sprint)	SCRUMMASTER	PRODUCTOWNER	DEV TEAM STAKEHOLDERS	TRANSPARANCY	INSPECTION	NOTTAACA	EMPIRICISM	SELF ORGANISATION SMALL BATCHES	COMMITMENT	FOCUS	RESPECT	COURAGE
SPRINT PLANNING	8 hrs	x	х	x					Product Owner provides an ordered backlog and a sprint goal. The Dev Team self organises around how they'll get that done		Provides focus - sets a clear goal to what and how that needs to be done this sprint		
SPRINT	4 wks			x									
DAILY SCRUM	15 min			x						Enables team to track progress on there sprint commitment			
REVIEW	4 hrs	x	Х	xx			Review provides opportunity to adapt the product backlog based on new insights and the inspection of the Increment						
RETROSPECTIVE	3 hrs	x	Х	x									
REFINEMENT	~10%		Х	NN									
SCRUMMASTER													
PRODUCT OWNER													
DEV TEAM									Dev Team decides how they are going to get to sprint goal by turning backlog items into the increment and plans that work				
STAKEHOLDERS													